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AGENDA TITLE: Accept Improvements Under Contract for Main Street Storm Drain 
Improvement Project (Lodi Avenue to  Flora Street) 

MEETING DATE: July 21,2004 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the 
“Main Street Storm Drain Improvement Project (Lodi Avenue to 
Flora Street)” contract. 

The project was awarded to Crutchfield Construction Company, of 
Stockton, on December 23,2003, in the amount of $158,583.00. 
The contract has been completed in substantial conformance with 
the plans and specifications approved by the City Council. 

BACKGROUND INFORMATION: 

The final contract price was $169,873.87. The difference between the contract amount and the final 
contract price is mainly due to design changes which had to be made because of conflicts with existing 
utilities. Additional contract change order work was done to correct bad pavement areas in and around 
the new storm drain trench. 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder’s office. 

FUNDING: Budgeted Fund: Wastewater Fund 
Contract Amount: $169,873.87 

Richard C. Prima. Jr.\ 
Y 

Public Works Director 

Prepared by Wesley Fujitani. Senior Civil Engineer 
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cc: Joel Harris, Purchasing Officer 
George Bradley, Street Superintendent 
Charlie Swimley, Senior Civil Engineer 

APPROVED: 
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